

IT Portfolio Project Analysis 3rd Quarterly Report

FY22 January 2022 - March 2022



With winter wrapped up, the Information Technology (IT) department continues to work collaboratively with multiple district-wide departments, closing 19 projects and receiving 7 new project requests last quarter, which was a 46% decrease in new project intake compared to the previous quarter.

The IT Portfolio overall project ratings are stable and in a good standing. The number of projects closed has increased 36% from fall term. Of those, 21% focused on Driving Student Success and 47% are aligned with the goal of Create a Nationally Renowned Culture for Diversity, Equity, and Inclusion. Active projects in the portfolio decreased by 7% due to more project closures and fewer project intakes. The project intake downward trend for the 3rd quarter aligned with the previous year during the same period. Overall, the quarterly average project closure rate is 9.2%, up slightly from last quarter.

Current Portfolio Assessment


The projects in the portfolio are looking quite promising, with 91 active projects with the following health statuses: 60 projects in a good standing, 10 projects that are over 90% completed, 1 Red, 12 On Hold, and 8 projects approved but not started yet. The IT PMO is also working with Teamdynamix technical support, updating the SSO user provisioning and the Client Portal page, and integrating Google Drive.

In addition, the IT PMO provides a [Quarterly Portfolio Project Management Framework training](#) and Quarterly Community of Practice - Portfolio and Project Management open forum to engage with PCC Community members who share a concern or passion for project management and to share best practices. Please join us if you can attend the next forum on [July 28th](#).


Strategic Action Portfolio (SAP)

The IT PMO team continues to work closely with Cabinet Stakeholders and the SAP Project Coordinator in tracking and configuring TDX Users and Roles support, as well as aligning the SAP portfolio projects with the existing IT PMO framework. The SAP portfolio has a total of 27 active projects in process.

We look forward to working with you on your next project involving technology. For any questions regarding the IT Portfolio or the IT Project Management Office please email, itpmo@pcc.edu or visit the [Teamdynamix Client Portal](#).



Active Project Portfolio Health



Total with Goal Create a Nationally Renowned Culture for Diversity, Equity, and Inclusion

47

Total with Goal Achieve Sustainable Excellence in all Operations

46

Total with Goal Provide Outstanding Affordable Education

29

Total with Goal Ignite a Culture of Innovation

22


Total with Goal Drive Student Success

21


Total with Goal Transform the Community through Opportunity

13

Non-IT Project IP2C Reviewed Status vs. Priority Last 12 Months



Quarterly Average Project Closure Rating



Quarterly Project Count by Department & Project Status (FY22 Jan 1st - Mar 31st)

